


TOWN OF FREETOWN



MEETING NOTICE/LIST OF TOPICS

PLEASE TYPE OR PRINT LEGIBLY

Name of Board or Committee: Police Sub-Committee

Date & Time of Meeting: Thursday, October 8, 2020 @ 4:00 PM

Place of Meeting: Virtual Meeting, pursuant to Gov. Baker's March 12, 2020 Order,  
Suspending Certain Provisions of the Open Meeting Law, G.L. c.30A, sec. 18

per Chairwoman Lisa Pacheco 10-05-20  
Clerk/Board Member posting notice & date

Canceled/Postponed to: \_\_\_\_\_  
(circle canceled or postponed)

Clerk/Board Member canceling/postponing meeting

Pursuant to Governor Baker's March 12, 2020 Order Suspending Certain Provisions of the Open Meeting Law, G.L. c. 30A, sec. 18, and the Governor's March 15, 2020 Order imposing strict limitation on the number of people that may gather in one place, this meeting of the Freetown Police Sub-Committee will be conducted via remote participation. No in-person attendance of members of the public will be permitted, but every effort will be made to ensure that the public can adequately access the proceedings in real time, via technological means. A recording, transcript or other comprehensive record of proceedings will be posted to the Town's YouTube Channel and/or the Town of Freetown Website (freetown-ma.gov)

Instructions to view/participate in this meeting on October 8, 2020 @ 4:00 P.M.

Topic: Taylor MacDonald's Personal Meeting Room

Join Zoom Meeting  
<https://us02web.zoom.us/j/3376592406>

Meeting ID: 337 659 2406  
One tap mobile  
+13017158592,,3376592406# US (Germantown)  
+13126266799,,3376592406# US (Chicago)

Dial by your location  
+1 301 715 8592 US (Germantown)  
+1 312 626 6799 US (Chicago)  
+1 929 205 6099 US (New York)  
+1 253 215 8782 US (Tacoma)  
+1 346 248 7799 US (Houston)  
+1 669 900 6833 US (San Jose)  
Meeting ID: 337 659 2406

## **List of Topics**

1. Approval of Meeting Minutes
2. Construction Update
3. Project Schedule Update
  - Substantial completion
  - Move in
4. Budget Update – On Budget
5. Material Testing Update
- a. Final inspections b. Commissioning
6. Change requests
- a. CO log
7. Owner Vendors Update
  - Tower – Complete. Radio equipment install ongoing.
  - Furniture – Delivered and installed
  - Consoles – Delivered and installed
  - Radios – Install ongoing
  - Phones – Install ongoing
  - PD Equipment – Purchases ongoing
8. Ribbon Cutting Planning
  - a. Time Capsule
9. Open Discussion/New Business
10. Next Meeting